
DIVISION: 3 CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

WEST OF SR 1006 (MAXWELL ROAD-
CLINTON ROAD)  IN CUMBERLAND 
COUNTYTO I-40 IN DUPLIN COUNTY 
AT WARSAW.  FOUR LANES DIVIDED,
PART ON NEW LOCATION.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
FOR SEGMENT 'A' DELAYED FROM FY 08 TO 09, RIGHT OF WAY FOR 
SEGMENTS 'B' & 'C' DELAYED FROM FY 09 TO FY 10, CONSTRUCTION FOR 
SEGMENT 'A' DELAYED FROM FY 10 T0 FY 11 AND CONSTRUCTION FOR 
SEGMENT 'C' DELAYED FROM FY 11 TO FY 12.
TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND TO ASSIST 
IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM 
FY 11 TO FY 13.
TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENTS 'E' & 'F'  
DELAYED FROM FY 15 TO UNFUNDED.

R-2303 CUMBERLAND
SAMPSON
DUPLIN

NC 24

HAMPSTEAD BYPASS, US 17 TO US 17
NORTH OF HAMPSTEAD.  CONSTRUCT 
MULTI-LANE FACILITY ON NEW LOCATION.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
DELAYED FROM FY 12 TO FY 13.

R-3300 PENDER
NEW HANOVER

US 17

NC 211 TO US 17 BYPASS.  WIDEN TO MULTI-LANES. TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 11 
TO FY 14 AND CONSTRUCTION DELAYED FROM FY 13 TO UNFUNDED.

R-3434 BRUNSWICK SR 1500-SR 1401
MIDWAY ROAD-
GALLOWAY ROAD

WEST OF SR 1437 (OLD FAYETTEVILLE 
ROAD)-SR 1435 (NAVASSA ROAD) 
TO EAST OF US 17 INTERCHANGE 
RAMPS WITH DUAL LEFT TURN 
LANES ON NORTH RAMP TO US 17.
WIDEN TO MULTI-LANES.

TO ALLOW ADDITIONAL TIME FOR DESIGN, CONSTRUCTION DELAYED 
FROM FY 08 TO FY 09.

R-4002 BRUNSWICK SR 1472
VILLAGE DRIVE

SOUTHWEST MIDDLE SCHOOL TO SR 1135
(MORNINGSIDE ROAD).  WIDEN TO THREE
LANES AND ADD TWO FOOT PAVED 
SHOULDERS.

BASED ON PRIORITY NEEDS, CONSTRUCTION FOR SEGMENT 'A' ADDED IN 
FY 09 AND CONSTRUCTION FOR SEGMENTS 'B' & 'C' ADDED IN FY 10.

R-5023 ONSLOW NC 53
BURGAW HIGHWAY

SR 1175 (KERR AVENUE), RANDALL PARKWAY TO SR 
2649 (MLK, JR. PARKWAY).  WIDEN 
TO MULTI-LANES.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
FOR SEGMENT 'B' DELAYED FROM FY 09 TO FY 10.

U-3338 NEW HANOVER WILMINGTON

SR 1406 (PINEY GREEN ROAD), NC 24 
TO US 17.  WIDEN TO MULTI-LANES,
PART ON NEW LOCATION.

TO ASSIST IN BALANCING FUNDS, THE PROJECT WAS SEGMENTED AND 
CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM FY 11 TO UNFUNDED.

U-3810 ONSLOW JACKSONVILLE

US 76 (OLEANDER DRIVE) AND NC 132 (COLLEGE 
ROAD).  INTERSECTION IMPROVEMENTS.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
DELAYED FROM FY 09 TO FY 10.

U-4718 NEW HANOVER WILMINGTON

SR 1409 (MILITARY CUTOFF ROAD) 
TO US 17.  MULTI-LANES ON NEW
LOCATION.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY 
WAS DELAYED FROM FY 12 TO FY 13.

U-4751 NEW HANOVER NEW ROUTE
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

INDEPENDENCE BOULEVARD TO 17TH STREET.  MILL 
AND RESURFACE.

BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 10 
TO FY 09.

U-4903 NEW HANOVER US 76
OLEANDER DRIVE
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